

Initial Project Planning Template

Date	30 JUNE 2026
Team ID	XXXXXX
Project Name	FinRelief AI – AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Authentication	USN-1	User registration with email and password	3	High	M.SIVA MANIKANTA AP24110010763	30-06-2026	01-07-2026
Sprint-1		USN-2	User login using JWT authentication	2	High	M.SIVA MANIKANTA AP24110010763	30-06-2026	01-07-2026
Sprint-2	Loan Management	USN-3		5	High	M.SIVA MANIKANTA AP24110010763	01-07-2026	03-07-2026

			Add, edit and delete loan details					
Sprint-2	Financial analysis	USN-4	Calculate EMI, DTI ratio and financial score	5	High	M.SIVA MANIKANTA	01-07-2026	03-07-2026
Sprint-3	AI Negotiation	USN-5	Generate AI-based settlement strategy and negotiation letter	8	High	M.SIVA MANIKANTA AP24110010763	04-07-2026	05-07-2026
Sprint-3	Dashboard	USN-6	View financial reports and AI history	3	MEDIUM	M.SIVA MANIKANTA AP24110010763	05-07-2026	06-07-2026